

SECRET

Approved For Release 2003/05/14 : CIA-RDP78B05171A000800050088-1

NPIC/TSSG/RED-1800-69  
15 September 1969

MEMORANDUM FOR: Chief, Special Contracting & Procurement Staff, TSSG/NPIC  
SUBJECT : No Cost Time Extension on Contract [redacted] - Sample  
Rear Projection Screens - With [redacted] Works

25X1 1. The subject contract is scheduled to terminate on 15 September 1969. Due to a change of objectives--from scattering particle to lenticular screens--new problems have been encountered which require more time for [redacted] to reach satisfactory solutions. The effort expended to date indicates that the masked lenticular screen design is sound and that work should continue.

2. In order to continue investigations of the lenticular rear-projection screen and to achieve a manufacturable design, it is requested that the contractor be granted a six month no-cost time extension. Expenses for the continued work would be covered by unused funds from the present contract period.

[redacted]  
Chief, Research & Engineering Division,  
TSSG

Attachment:  
Corning Letter, Dated 20 August 1969

Distribution:  
Orig - Addressee  
1 - NPIC/TSSG/RED  
2 - NPIC/TSSG/RED/SRB

NPIC/TSSG/RED/SRB [redacted] (15 Sept 69)

Declass Review by NIMA/DOD

Approved For Release 2003/05/14 : CIA-RDP78B05171A000800050088-1

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification